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SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1l. Provide one base spare parts kit for two[::::::]Precision
Enlargers, PAR 243A,

DISCUSSION
2. The red filters were received and the fluid injection pumps
were retrofitted to substitute stainless steel for teflon material.

3. The kit is now being packed, and final crating for shipment

to the customer is scheduled to begin by 25 November 1968

PLANNED ACTIVITY
L. Crate and ship kit to customer prior to 15 December 1968
(task completion date).
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